APPENDIX B — REMEDIAL LOCATION WORK DESCRIPTIONS

APPENDIX B - REMEDIAL LOCATION WORK DESCRIPTIONS

2114 Cleveland 2019 Delmar 2503 Denver
2116 Cleveland 2025 Delmar 2505 Denver
2107/17 Cleveland 2033 Delmar 2507 Denver
2119 Cleveland 2116/18 Delmar 2118 Edison
2121 Cleveland 2120 Delmar 2121 Edison
2127 Cleveland 2121 Delmar 2122 Edison
2133 Cleveland 2125/27 Delmar 2123/25 Edison
2137/39 Cleveland 2129 Delmar 2124 Edison
2140 Cleveland 2130 Delmar 2128/30 Edison
2142 Cleveland 2133/35 Delmar 2132 Edison
2145 Cleveland 2134 Delmar 2137/39 Edison
2149 Cleveland 2137/39 Delmar 2138 Edison
2153 Cleveland 2138 Delmar 2141/43 Edison
2156 Cleveland 2141/43 Delmar 2153 Edison
2158 Cleveland 2146 Delmar 2154 Edison
2160 Cleveland 2147 Delmar 2204 Edison
2161/63 Cleveland 2149 Delmar 2207 Edison
2167 Cleveland 2150 Delmar 2211 Edison
2200 Cleveland 2154/56 Delmar 2215 Edison
2201 Cleveland 2200 Delmar 2219 Edison
2205 Cleveland 2201 Delmar 2235 Edison
2209/11 Cleveland 2205 Delmar 2236 Edison
2214 Cleveland 2206 Delmar 2237 Edison
2217 Cleveland 2210 Delmar 2240 Edison
2218 Cleveland 2215 Delmar 2246 Edison
2221 Cleveland 2219 Delmar 2250 Edison
2222 Cleveland 2234 Delmar 2251 Edison
2225 Cleveland 2237/39 Delmar 2262 Edison
2226 Cleveland 2238 Delmar 1871 Edwardsville
2229 Cleveland 2243 Delmar 1703 Elizabeth
2234 Cleveland 2246 Delmar 1713 Elizabeth
2237 Cleveland 2247 Delmar
2238 Cleveland 2252 Delmar
2246 Cleveland 2253 Delmar
2258 Cleveland 2258 Delmar
1812/14 Delmar 2259 Delmar
2015/17 Delmar 2262 Delmar
USACE Project No. 19531
Granite City, Hlinois Final Report
©1998 OHM Remediation Services Corp. - October 16, 1998
EPA Region 5§ Records Ctr.
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2114 Cleveland

Action Date: 4/10/98

Loadout: 4/11/98

Restoration Begins: 4/13/98
Restoration Completed: 5/6/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 70.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*"WMiI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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2116 Cleveland

Action Date: 9/10/97

Loadout: 9/12/97

Restoration Begins: 9/12/97
Restoration Completed: 10/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 178.88 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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2107/17 Cleveland

Action Date: 10/7/97

Loadout: 10/7/97

Restoration Begins: 10/8/97
Restoration Completed: 10/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 104.49 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2119 Cleveland

Action Date: 10/6/97

Loadout: 10/7/97

Restoration Begins: 10/8/97
Restoration Completed: 10/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 65.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2121 Cleveland

Action Date: 5/7/97

Loadout: 5/9/97

Restoration Begins: 5/9/97
Restoration Completed: 5/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 110.88 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2127 Cleveland

Action Date: 5/13/97

Loadout: 5/14/97

Restoration Begins: 5/15/97
Restoration Completed: 5/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 37.50 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2133 Cleveland

Action Date: 6/23/97

Loadout: 6/24/97

Restoration Begins: 6/24/97
Restoration Completed: 7/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 38.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2137/39 Cleveland

Action Date: 6/17/97

- Loadout: 6/18/97
Restoration Begins: 6/18/97
Restoration Completed: 7/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 60.79 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 _ *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2140 Cleveland

Action Date: 7/26/97

Loadout: 7/29/97

Restoration Begins: 7/29/97
Restoration Completed: 8/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 126.11 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2142 Cleveland

Action Date: 7/23/97

Loadout: 7/24/97

Restoration Begins: 7/24/97
Restoration Completed: 8/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 85.12 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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2145 Cleveland

Action Date: 6/28/97

Loadout: 7/1/97

Restoration Begins: 7/1/97
Restoration Completed: 7/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 51.3 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2149 Cleveland

Action Date: 10/10/97

Loadout: 10/15/97

Restoration Begins: 10/16/97
Restoration Completed: 10/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 95.54 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2153 Cleveland

Action Date: 6/25/97

Loadout: 6/26/97

Restoration Begins: 6/26/97
Restoration Completed: 7/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 71.80 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2156 Cleveland

Action Date: 7/21/97

Loadout: 7/22/97

Restoration Begins: 7/22/97
Restoration Completed: 8/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 86.38 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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2158 Cleveland

Action Date: 7/12/97

Loadout: 7/16/97

Restoration Begins: 7/17/97
Restoration Completed: 8/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 87.18 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
"17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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2160 Cleveland

4ction Date: 7/11/97

Loadout: 7/15/97

Restoration Begins: 7/17/97
Restoration Completed: 7/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 83.60 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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2161/63 Cleveland

Action Date: 6/4/97

Loadout: 6/4/97

Restoration Begins: 6/5/97
Restoration Completed: 6/27/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 37.95 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2167 Cleveland

Action Date: 6/12/97

Loadout: 6/14/97

Restoration Begins: 6/14/97
Restoration Completed: 6/27/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 74.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2200 Cleveland

Action Date: 8/18/97

Loadout: 8/21/97

Restoration Begins: 8/22/97
Restoration Completed: 9/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 243.86 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 *KABOTA
*X331 *BOMAG
*7-KW

*Subcontractors:
*WMI-landfill

*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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2201 Cleveland

Action Date: 6/7/97

-~ Loadout: 6/9/97
Restoration Begins: 6/9/97
Restoration Completed: 6/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 81.53 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~— *Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2205 Cleveland

Action Date: 11/14/97

Loadout: 11/17/97

Restoration Begins: 11/17/97
Restoration Completed: 11/24/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 35.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
*Emerald-turf farm
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2209/11 Cleveland

Action Date: 9/15/97

Loadout: 9/17/97

Restoration Begins: 9/18/97
Restoration Completed: 10/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 57.37 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2214 Cleveland

Action Date: 6/26/97

Loadout: 6/28/97

Restoration Begins: 6/28/97
Restoration Completed: 7/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 55/71 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMIi-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2217 Cleveland

Action Date: 7/29/97

Loadout: 8/1/97

Restoration Begins: 8/1/97
Restoration Completed: 8/27/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 95.18 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *Kabota
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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2218 Cleveland

Qction Date: 6/30/97

Loadout: 7/2/97

Restoration Begins: 7/2/97
Restoration Completed: 7/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 55.67 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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2221 Cleveland

Action Date: 8/18/97

Loadout: 8/22/97

Restoration Begins: 8/25/97
Restoration Completed: 9/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 63.88 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-fandfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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2222 Cleveland

Action Date: 8/11/97

Loadout: 8/13/97

Restoration Begins: 8/13/97
Restoration Completed: 8/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 58.39 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 *TCM
*17-KW *Roller
*X331

*Subcontractors:
*WMI-landfill

*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2225 Cleveland

Action Date: 8/20/97

Loadout: 8/23/97

Restoration Begins: 8/23/97
Restoration Completed: 9/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 193.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2226 Cleveland

Action Date: 6/21/97

Loadout: 6/24/97

Restoration Begins: 6/24/97
Restoration Completed: 7/9/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 119.74 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2229 Cleveland

Action Date: 9/29/97

Loadout: 10/1/97

Restoration Begins: 10/1/97
Restoration Completed: 10/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 152.95 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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2234 Cleveland

Action Date: 6/17/97

Loadout: 6/19/97

Restoration Begins: 6/20/97
Restoration Completed: 7/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 53.83 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-fandfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



G/llE Gl L9l 6G LY 6669

ﬁ ! 7wo>.:oﬁ [SNOL) | (SNOL) (SNO1) ' (sNOol) ~ (savol) | (SNOL)
. ¥3HLO [ 313YONOO ' dOS = ANVS JAL 46 9-vO 710SdOL - TUIMOvE ' IFLSVM TVIOAdS
puedA’|) v£22 W04 AYVNINNS ALILNVNO

10 AL JLINVYED
1€561 1.04[0dd
NOILVIOJLIOD WHO



cel 8.} 00  69¢

(84 14°] L2¢c g8¢
€ o9¢ee 19G €61 LecZl 699 899 puejaAs|) veECl
"ON 'ON 'ON ‘'ON | ON *ON oN | SSaIppy
Wdd | Wdd | Wdd Wdd :&_ Wdd T _z."_n_‘ s_*m_m_‘ 1aqUINNA9IAS
. | D o) o 8 | 8 | 8 . L
¥oegq pue juoi4 ,Z| - 9 joBg puEjUOI4 ,9-€ *  oegpue Eeu_ W€ - o

L£G61L# 100l0ud
sisAjeuw Buijdwesg

) )









2237 Cleveland

Action Date: 9/19/97

Loadout: 9/24/97

Restoration Begins: 9/24/97
Restoration Completed: 10/21/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 300.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider/Emerald Turf Farms
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2238 Cleveland

Action Date: 5/19/98

Loadout: 5/20/98

Restoration Begins: 5/21/98
Restoration Completed: 6/2/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 101.57 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*“WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
*Quail Valley-turf farm
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2246 Cleveland

Action Date: 6/7/97

Loadout: 6/10/97

Restoration Begins: 6/10/97
Restoration Completed: 6/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 45.35 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2258 Cleveland

Action Date: 6/5/97

Loadout: 6/6/97

Restoration Begins: 6/7/97
Restoration Completed: 6/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 45.36 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
P *Granthum-trucking
*Schneider Turf Farms



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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1812/14 Delmar

Action Date: 10/4/97

Loadout: 10/7/97

Restoration Begins: 10/7/97
Restoration Completed: 11/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 83.99 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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2015/17 Delmar

Action Date: 10/27/97

Loadout: 10/28/97

Restoration Begins: 10/29/97
Restoration Completed: 11/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 40.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farms
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2019 Delmar

Action Date: 10/20/97

coadout: 10/22/97

Restoration Begins: 10/23/97
Restoration Completed: 11/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 40.29 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farms
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2025 Delmar

Action Date: 10/20/97

Loadout: 10/22/97

Restoration Begins: 10/23/97
Restoration Completed: 11/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 27.34 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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2033/35 Delmar

Action Date: 10/14/97

Loadout: 10/15/97

Restoration Begins: 10/16/97
Restoration Completed: 11/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 32.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farms
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2116/18 Delmar

Action Date: 5/13/98

Loadout: 5/14/98

Restoration Begins: 5/16/98
Restoration Completed: 5/20/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 42.2 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Quail Valley-turf farm
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2120 Delmar

Action Date: 5/13/98

Loadout: 5/15/98

Restoration Begins: 5/15/98
Restoration Completed: 05/20/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 99.85 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Quail Valley-turf farm
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2121 Delmar

Action Date: 2/3/98

Loadout: 2/4/98

Restoration Begins: 2/4/98
Restoration Completed: 2/10/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 49.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farms
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2125/27 Delmar

Action Date: 2/2/98

Loadout: 2/2/98

Restoration Begins: 2/6/98
Restoration Completed: 2/10/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.59 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-fandfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farms
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2129 Delmar

Action Date: 12/29/97

~- Loadout: 12/31/97

~—

Restoration Begins: 12/31/97
Restoration Completed: 2/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 66.32 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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2130 Delmar

Action Date: 3/25/98

- Loadout: 3/27/98
Restoration Begins: 3/27/98
Restoration Completed: 4/9/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 111.36 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Grantham-trucking
*Emerald Turf Farm
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2133/35 Delmar

Action Date: 8/6/97

Loadout: 8/8/97

Restoration Begins: 8/8/97
Restoration Completed: 9/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 65.72 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farms
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2134 Delmar

Action Date: 3/27/98

Loadout: 4/2/98

Restoration Begins: 4/2/98
Restoration Completed: 4/11/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 114.40 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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2137/39 Delmar

Action Date: 7/31/97

Loadout: 8/4/97

Restoration Begins: 8/5/97
Restoration Completed: 9/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 121.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 *TCM

*X331 *KABOTA

*17-KW *BOMAG
*Subcontractors:

*WMi-landfill

*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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2138 Delmar

Action Date: 4/7/98

Loadout: 4/10/98

Restoration Begins: 4/10/98
Restoration Completed: 4/23/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 79.14 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
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2141/43 Delmar

Action Date: 12/18/97

Loadout: 12/19/97

Restoration Begins: 12/19/97
Restoration Completed: 1/23/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 48.84 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Highiand-turf farm
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2146 Delmar

Action Date: 4/25/98

Loadout: 5/4/98

Restoration Begins: 5/4/98
Restoration Completed: 5/18/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 60.01 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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2147 Delmar

Action Date: 9/24/97

Loadout: 9/24/97

Restoration Begins: 9/24/97
Restoration Completed: 10/13/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 89.80 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*M7-KW

*Subcontractors:
*"WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
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2149 Delmar

Action Date: 9/22/97

Loadout: 9/23/97

Restoration Begins: 9/26/97
Restoration Completed: 10/13/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 63.29 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farms



_ | . 009 | , 8y oy | ! : 8228 |
v i _.wo>.:o_ (SNOL) T (SNO1) ' (SNOL) | (sNol) | (savol | (SNOL) |
| ¥3IHLO |3LIYONOD | AOS | AaNVS ' VD 9vO  T0SdOL ! TN4MOVE: 3ILSYM IVIO3dS

lew|aq 6v1i2 VO4 AAVIWINS ALLINVNO

11 °ALLD HLINVID
€661 LOAfOdd
NOILVIOdd0D WHO



174 9L 1245

.OZ?% .oz# .AwZ ‘
' WNdd | Wdd | Wdd
9 | 9 | o
oeg pue juol4 .21 -9

gl €9¢  GZ¢ Zsy  0SLL  ZHL Jewjeq 612
“oN [eN | oN | | 'oN [ "ON ['oN [ sseippy
WNdd | Ndd | Wdd_ Wdd | Ndd | WNdd | JequINNAd3nS
g | 8 & mg v Fr«_ L _
Yoeg pue juoi4 ,9-€ - ¥oeg pue juoli4 £ - 0

1£G61# y99foud

sisAjenw fujjdwes

) )









2150 Delmar

Action Date: 2/6/98

Loadout: 2/9/98

Restoration Begins: 2/9/98
Restoration Completed: 2/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 75.15 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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2154/56 Delmar

Action Date: 5/5/98

Loadout: 5/12/98

Restoration Begins: 5/12/98
Restoration Completed: 5/26/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 64.44 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*“WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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2200 Delmar

Action Date: 2/2/98

Loadout: 2/3/98

Restoration Begins: 2/4/98
Restoration Completed: 2/10/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 69.77 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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2201 Delmar

Action Date: 7/7/97

Loadout: 7/9/97

Restoration Begins: 7/9/97
Restoration Completed: 7/23/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 92.55 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
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2205 Delmar

Action Date: 12/13/97

Loadout: 12/16/97

Restoration Begins: 12/16/97
Restoration Completed: 12/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 89.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farms
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2206 Delmar

Action Date: 3/16/98

Loadout: 3/23/98

Restoration Begins: 3/24/98
Restoration Completed: 4/8/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

“The excavation of special waste yielded a total of 33.65 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
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2210 Delmar

Action Date: 12/29/97

Loadout: 12/31/97

Restoration Begins: 1/3/98
Restoration Completed: 1/23/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 108.06 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Highland Sod Farm
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2215 Delmar

Action Date: 9/3/97

. Loadout: 9/4/97
Restoration Begins: 9/5/97
Restoration Completed: 9/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 46.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
_ *Granthum-trucking
*Emerald Turf Farm
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2219 Delmar

Action Date: 12/29/97

Loadout: 12/30/97

Restoration Begins: 12/31/97
Restoration Completed: 1/30/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 111.86 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-tandfill
*B. Garcia-trucking
*Granthum-trucking
*Highland Sod Farm
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2234 Delmar

Action Date: 12/8/97

. roadout: 12/11/97

Restoration Begins: 12/12/97
Restoration Completed: 12/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 42.39 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2237/39 Delmar

Action Date: 6/12/97

Loadout: 6/17/97

Restoration Begins: 6/17/97
Restoration Completed: 7/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 39.80 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2238 Delmar

Action Date: 3/4/98

Loadout: 3/5/98

Restoration Begins: 3/5/98
Restoration Completed: 3/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 50.92 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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2243 Delmar

Action Date: 6/11/97

Loadout: 6/14/97

Restoration Begins: 6/17/97
Restoration Completed: 7/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 88.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2246 Delmar

Action Date: 1/16/98

roadout: 1/19/98

Restoration Begins: 1/20/98
Restoration Completed: 2/5/98

-

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 112.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
. *B. Garcia-trucking
— *Granthum-trucking
*Emerald Turf Farm
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2247 Delmar

Action Date: 8/29/97

roadout: 9/2/97

Restoration Begins: 9/2/97
Restoration Completed: 9/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 23.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm



,, | 02k eyl GL'AL ! ” LZ°0E

| ﬁ "SAAND | (SNOL) | (SNOL) | (SNOL _ (SNOL) ' (savoV ~(SNOL)
M3IHIO '3ILIHONOD | QOS | ANVS | LVD 9-vO  NOSdOL TU4MOVE  JLSVYM TVIO3dS
Jewjaq /¥Ze W04 AYVIWNAS ALLINVO

11 °ALLD HLINVYD
1€S61 1LOAfOUd
NOILVIOddOD WHO



Gel 43" 96§ 90. 68L o0lcl Jewraq vic

ON ~oN | ‘o _'ON | 'ON 1 I ssaippy

‘ s_%_ s_m_m_, %_ .s_m_ \._.zm_n_ ﬁs_%_ JOqUINNAJ3AS

oeg pue Juoi4 2l - 9 xomm.vc‘m Eeu_ .9 - m - xomm‘_‘ocm Eo_“_ £-0
1£56 L# 108foid

sisAjeuw Buiidweg

) |



———t

f" ‘r\pd{

-~

g (D¢



()



-

2252 Delmar

Action Date: 1/22/98

Loadout: 1/23/98

Restoration Begins: 1/24/98
Restoration Completed: 2/5/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 115.13 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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2253 Delmar

Action Date: 8/25/97

Loadout: 8/26/97

Restoration Begins: 8/26/97
Restoration Completed: 9/12/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 52 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*“WMi-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2258 Delmar

Action Date: 3/2/98

Loadout: 3/3/98

Restoration Begins: 3/3/98
Restoration Completed: 3/6/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 47.19 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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2259 Delmar

Action Date: 1/28/98

Loadout: 1/29/98

Restoration Begins: 1/29/98
Restoration Completed: 2/5/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 53.80 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2262 Delmar

Action Date: 10/20/97

Loadout: 10/21/97

Restoration Begins: 10/22/97
Restoration Completed: 11/11/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 51.80 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2503 Denver

Action Date: 6/12/97

Loadout: 6/17/97

Restoration Begins: 6/17/97
Restoration Completed: 7/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 124.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2505 Denver

Action Date: 8/5/97

Loadout: 8/7/97

Restoration Begins: 8/7/97
Restoration Completed: 8/26/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 82.06 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*KABOTA

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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2507 Denver

Action Date: 6/24/97

Loadout: 6/28/97

Restoration Begins: 6/28/97
Restoration Completed: 7/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 64.86 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
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2118 Edison

Action Date: 4/11/98

Loadout: 4/20/98

Restoration Begins: 4/20/98
Restoration Completed: 4/23/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 107.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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2121 Edison

Action Date: 3/13/98

Loadout: 3/14/98

Restoration Begins: 3/14/98
Restoration Completed: 4/8/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 88.75 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*7-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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2122 Edison

Action Date: 4/22/98

Loadout: 4/23/98

Restoration Begins: 4/23/98
Restoration Completed: 5/6/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 63.71 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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2123/25 Edison

Action Date: 3/23/98

Loadout: 3/25/98

Restoration Begins: 3/25/98
Restoration Completed: 4/8/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 25.50 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm



ove g€tl 6tl 9¢€C £ 9l '€¢

Mw M T'saA’nd ¢ (SNOL) [SNOL)  (SNOl1) (SNOl1)  (savol) (SNOL)
| Y3IHIO ' JLTFYONOD ! 4a0sS ' ANVS L°VD 9-vO 7OSdOL TUHOVE ILSYM TVIO3dS
uosip3 6zg/egiLe W04 AUVAINNS ALLLNVNO

11 "ALID 41INVYED
1£561 .LO410WUd
NOILVIOdd0D WHO



€ 08 ovl by G0E 609 Ge€  uosip3 GZ/ecic

" (gour) "oN | oN ToN | | oN | ‘oN | "oN ""oN ] ON | "ON | ~ sseippy
“Aeox3 Wdd | Wdd | Wad | | Wdd Ei Wdd _ Wdd | Wdd | Wdd | JequnNpsans
_deg o0 | o | 9| a | g g v [ v v o
Yoeg pue juoi4 2| - 9 ¥oeg pue juoi4 ,9-€ ©°  oeg puejuoid £ -0
LES6L# 309load

sisAjei'w Guljdweg

\ .v



l_;’ - /7{ Sa..’}k c? LG.JSL C;' /5/'{45’ .'C'
o] |

._')
'

— . / .
(f‘ 271 Y. & .:? l\éu%f:,/c fest Dg '\Fo\g{






2124 Edison

Action Date: 12/29/97
Loadout: 1/3/98

Restoration Begins: 1/3/98
Restoration Completed: 2/4/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 104.69 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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2128/30 Edison

Action Date: 12/29/97
Loadout: 12/30/97

Restoration Begins: 1/13/98
Restoration Completed: 2/4/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 46.74 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2132 Edison

Action Date: 5/13/98

. Loadout: 5/14/98

Restoration Begins: 5/14/98
Restoration Completed: 5/16/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 60.65 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
7KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2137/39 Edison

Action Date: 3/27/98

. Loadout; 4/2/98

Restoration Begins: 4/6/98
Restoration Completed: 4/18/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 53.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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2138 Edison

Action Date: 4/24/98

- Loadout: 4/27/98

Restoration Begins: 5/6/98
Restoration Completed: 5/16/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 64.19 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2141/43 Edison

Action Date: 4/20/98

- Loadout: 4/23/98

Restoration Begins: 4/23/98
Restoration Completed: 5/14/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 53.82 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2153 Edison

Action Date: 2/24/98

- Loadout: 2/25/98

Restoration Begins: 2/26/98
Restoration Completed: 3/6/98

*Stack emission sites were not sampied for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 55.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
"17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2154 Edison

Action Date: 5/15/98

Loadout: 5/15/98

Restoration Begins: 5/16/98
Restoration Completed: 5/21/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 50.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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2204 Edison

Action Date: 5/18/98

- Loadout: 5/20/98

Restoration Begins: 5/20/98
Restoration Compieted: 6/2/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 102.14 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*“WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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2207 Edison

Action Date: 12/13/97

Loadout: 12/16/97

Restoration Begins: 12/17/97
Restoration Completed: 12/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 96.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2211 Edison

Action Date: 12/16/97

. Loadout: 12/17/97

Restoration Begins: 12/19/97
Restoration Completed: 2/5/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 76.68 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2215 Edison

Action Date: 12/17/97

Loadout: 12/18/97

Restoration Begins: 12/19/97
Restoration Completed: 12/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 69.26 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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2219 Edison

Action Date: 3/11/98

Loadout: 3/12/98

Restoration Begins: 3/12/98
Restoration Completed: 4/8/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 79.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 “TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
*Emerald-turf farm
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2235 Edison

Action Date: 12/1/97

- Loadout: 12/4/97

Restoration Begins: 12/4/97
Restoration Completed: 12/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 91.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2236 Edison

Action Date: 5/18/98

Loadout: 5/20/98

Restoration Begins: 5/20/98
Restoration Completed: 6/2/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 102.46cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
*Quail Valley-turf farm
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2237 Edison

Action Date: 12/1/97

- Loadout: 12/5/97

Restoration Begins: 12/5/97
Restoration Completed: 12/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 28.78 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2240 Edison

Action Date: 5/11/98

Loadout: 5/14/98

Restoration Begins: 5/15/98
Restoration Completed: 5/19/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 74.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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2246 Edison

Action Date: 5/11/98

- Loadout: 5/12/98

Restoration Begins: 5/13/98
Restoration Completed: 5/19/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 89.36 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*“WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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2250 Edison

Action Date: 4/22/98

- Loadout: 4/22/98

Restoration Begins: 4/23/98
Restoration Completed: 5/9/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 65.76 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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2251 Edison

Action Date: 10/23/97

Loadout: 10/27/98 4

Restoration Begins: 10/28/9;81
Restoration Completed: 11/1 1/95’1

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 49.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm



00€ | _i¥8g BEVL | ¢ LE¥9
"SAA ND mzob azot (SNO1) | (SNOL) | (Savo) (SNOL)
| ¥3H1O | 313¥ONOD |  dos anNvs | 9v0 | 110SdOL | 14MOovE|  ILSVM TVIO3dS
uosIp3 1622 Y01 XAIVININS ALLLINVNO

TI ‘ALID ALINVYD
1€S61 LDAMOUd
NOILLVIOJHOD WHO



VA% AN 4 (44
9/¢ 9Lt IGE  8¢c¢ 109 3214
€ gld 601 8¢ 344 pee Gl uosip3 |5¢c

?
|
|
l
|
|

Toz ~ON | ‘ON | "ON | ON | "oN _ssaippy
"Wdd | Wdd | Wdd "Wdd | Wdd | Wdd | JaquinNpesng
. a8 | 8 | 8 v | v [ v B

Yoeg puejuoid ,g-¢ °°  >oeg puejuoi4,e-0

L£G6L# 308f0id
sisAjer~ Guydweg

) )



AN
——————

AN

NN




(.



2262 Edison

Action Date: 4/13/98

. Loadout: 4/20/98

Restoration Begins: 4/20/98
Restoration Completed: 5/6/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 48.89 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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1871 Edwardsville Road

Action Date: 5/16/98

Loadout: 5/20/98

Restoration Begins: 5/20/98
Restoration Completed: 5/22/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 127.06 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*"17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Quail Valley-turf farm
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1703 Elizabeth

Action Date: 7/24/97

- Loadout: 7/26/97

Restoration Begins: 7/26/97
Restoration Completed: 8/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 131.87 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 *TCM
*17-KW *Roller
*X331

*Subcontractors:
*WMI-landfill

*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1713 Elizabeth

Action Date: 9/27/97

Loadout: 9/29/97

Restoration Begins: 9/29/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 74.92 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 *TCM
*X331 *KABOTA
*7-KW

*Subcontractors:
*WMI-landfill

*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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